ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
1		Cahier de charges	4 days	Tue 3/9/21	Fri 3/12/21	
2		Maquette low and high fidelity	4 days	Tue 3/9/21	Fri 3/12/21	
3		Intégration HTML/CS	3 days	Sat 3/13/21	Tue 3/16/21	1,2
4		Create databases (schema as well)	1 day	Mon 3/15/21	Mon 3/15/21	1
5		php to database	5 days	Tue 3/16/21	Mon 3/22/21	4,1
6		php-database-HTML	5 days	Wed 3/17/21	Tue 3/23/21	3,4



Project: restaurant.mpp
Date: Tue 3/9/21

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	